
04/11/02  02:15:20

FLT PLN/110/FIN     2-10

FD04

MORIN

BLOOMFIELD

FRICK

WALHEIM

OCHOA

ROSS

SMITH

EVA 1 (6:25)< >

ONUFRIENKO

WALZ

BURSCH

10.2
DPRS

♦ ♦ ♦ ♦ ♦

REPLANNED

♦

S
T
S

I
S
S

S
T
S

  09 10 11 12 13 14 15 16 17 18 19 20GMT  04/11/02
  12 13 14 15 16 17 18 19 20 21 22 23 003/00

MET Day 002

CDR

C
A
B
L
E

C
W
C
#
3

I
N
I
T

C
W
C
#
4

I
N
I
T

C
W
C
#
3

T
E
R
M

C
W
C
#
4

T
E
R
M

C
W
C

X
F
E
R

C
W
C

X
F
E
R

DSO
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I
N
H
I
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P
A
D SRMS & P/TV

SUPPORT
SRMS & P/TV
SUPPORT

SRMS & P/TV
SUPPORT

SRMS &
P/TV

SUPPORT
MEALP/TV 22 OPSPMC

A/G

POST
SLEEP

POST
SLEEP

PLT SRMS & P/TV SUPPORTSRMS & P/TV SUPPORT MEAL

O
S
V
S
*

O
S
V
S
*

P/TV23
S/U

POST SLEEP
G
R
P
L

S
0 S0 INSTALLUNBERTH S0

U
N
G
R
P
L

MS1/EV2 C/L DPRSSEMU P/B

E
M
U

P
U
R
G
E

EGRESS/
SETUP INST FWD MTS W/TQ MT INST PORT

AVIONICSINST STBD AVIONICS
INST
TUS
CBL

EVA PREPPOST SLEEP

MS2 DSO
493

APFR INST
INST
TUS
CBL

POST
SLEEP

S
S
R
M
S

R
C
F
G

INST FWD MTS W/TQ MT INST PORT
AVIONICS

G
R
P
L

S
0 S0 INSTALLUNBERTH S0

U
N
G
R
P
L

INST STBD AVIONICS
C
A
L

MS3/EV4
S
T
A
T

BPS
STAT

M
A
G
R

EXERCISEEVA PREP PCS SPTLCA
ACT

L
C
A

D
E
A
C
T

LCA MATEPOST SLEEP

MS4/EV3
A/L
14.7
REPR

EVA PREP IVAPOST SLEEP

MS5/EV1 ASST
EV2

ASST
EV2

C/L DPRSS DEPLOY AFT
TRAYEMU P/B

E
M
U

P
U
R
G
E

EGRESS/
SETUP

DEPLOY
AFT TRAY

INST
CID
7

INST
CID
8

INST FWD MTS
INST
TUS
CBL

EVA PREPPOST SLEEP

ISS CDR POST SLEEP

P
O
S
T

S
L
E
E
P

DPC КУРС КАБЕЛБ
ОСМОТР

КУРС
КАБЕЛБ
ОСМОТР

E
R
1

P
W
R
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N

♣
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E
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E
N
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C
O
M
*

⊕ EXERCISE VELO+RED MIDDAY-MEAL СОЖ-MNT
P
R
E
P

W
O
R
K

FE-1 POST SLEEP

P
O
S
T

S
L
E
E
P

DPC EVA PREP
A/L
14.7
REPR

IVA EVA 1 SUPPORT MIDDAY-MEAL IWIS
XFER

♦  PL
STAT

P
L
A
N

R
E
V
W

FE-2 POST SLEEP
C
A
L

G
R
P
L

S
0 UNBERTH S0 S0 INSTALL

U
N
G
R
P
L

S
S
R
M
S

R
C
F
G

MEAL INST FWD MTS W/TQ MT INST STBD AVIONICS INST PORT
AVIONICS

INST
TUS
CBL

DAY/NIGHT
ORBIT 41 42 43 44 45 46 47 48

DAILY ORBIT 14 15 1 2 3 4 5 6

TDRS
47
171

RS GND
ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣PAO PREP ⊕PAO EVENT1 ♦HAM-PASS-SETUP

HAM PASS
*PWRDN*PWRUP

*VERIFY CONFIG 2B
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SUPPORT

SRMS &
P/TV

SUPPORT
MEALP/TV 22 OPSPMC

A/G

POST
SLEEP

POST
SLEEP

PLT SRMS & P/TV SUPPORTSRMS & P/TV SUPPORT MEAL

O
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P
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EVA PREPPOST SLEEP

MS2 DSO
493

APFR INST
INST
TUS
CBL

POST
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S
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R
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R
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INST FWD MTS W/TQ MT INST PORT
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G
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P
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P
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INST STBD AVIONICS
C
A
L

MS3/EV4
S
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BPS
STAT

M
A
G
R

EXERCISEEVA PREP PCS SPTLCA
ACT

L
C
A

D
E
A
C
T

LCA MATEPOST SLEEP

MS4/EV3
A/L
14.7
REPR

EVA PREP IVAPOST SLEEP

MS5/EV1 ASST
EV2

ASST
EV2

C/L DPRSS DEPLOY AFT
TRAYEMU P/B

E
M
U

P
U
R
G
E

EGRESS/
SETUP

DEPLOY
AFT TRAY

INST
CID
7

INST
CID
8

INST FWD MTS
INST
TUS
CBL

EVA PREPPOST SLEEP

ISS CDR POST SLEEP

P
O
S
T

S
L
E
E
P

DPC КУРС КАБЕЛБ
ОСМОТР

КУРС
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E
R
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W
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⊕ EXERCISE VELO+RED MIDDAY-MEAL СОЖ-MNT
P
R
E
P

W
O
R
K

FE-1 POST SLEEP

P
O
S
T

S
L
E
E
P

DPC EVA PREP
A/L
14.7
REPR

IVA EVA 1 SUPPORT MIDDAY-MEAL IWIS
XFER

♦  PL
STAT

P
L
A
N

R
E
V
W

FE-2 POST SLEEP
C
A
L

G
R
P
L

S
0 UNBERTH S0 S0 INSTALL

U
N
G
R
P
L

S
S
R
M
S

R
C
F
G

MEAL INST FWD MTS W/TQ MT INST STBD AVIONICS INST PORT
AVIONICS

INST
TUS
CBL

DAY/NIGHT
ORBIT 41 42 43 44 45 46 47 48

DAILY ORBIT 14 15 1 2 3 4 5 6

TDRS
47
171

RS GND
ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣PAO PREP ⊕PAO EVENT1 ♦HAM-PASS-SETUP

HAM PASS
*PWRDN*PWRUP

*VERIFY CONFIG 2B



04/11/02  02:15:20

FLT PLN/110/FIN     2-11

FD04

REPLANNED
STS-110/8A JOINT MISSION STP

I
S
S

  12 13 14 15 16 17 18 19 20 21 22 23 003/00MET Day 002
  09 10 11 12 13 14 15 16 17 18 19 20

GMT  04/11/02
S
Y
S

ISS EVA-COMM-CNFG
C&T-VIDEO-CNFG
A/L-10.2 PSI OP-INIT
IATCS-RFCA STPT-CHNG
DPC
EVA1 INHIBIT PAD
C&DH-S0 ACT 1553-C/O
LCA-ACT
5.1C(ISS)/4.1(STS)
PPS-PCU WARNING-ENA
DDCU-RT FDIR-INH
ISS-RAP DPRS-INH/ENA
EPS-EVA-SAFING
A/L-10.2 PSI OP-TERM

LCA-S0 TRUSS-MATE 
ACS-MP PPL-INCORP
ACS-ATT-CCDB-INC
LCA-DEACT
C&DH-HK1 TLM-SWAP
ACS-MM-PREP & ACT
S0-ACT

S
B
D

ISS EVA-COMM-CNFG
C&T-VIDEO-CNFG

A/L-10.2 PSI OP-INIT
IATCS-RFCA STPT-CHNG
DPC

EVA1 INHIBIT PAD
C&DH-S0 ACT 1553-C/O

LCA-ACT
5.1C(ISS)/4.1(STS)

PPS-PCU WARNING-ENA
DDCU-RT FDIR-INH

ISS-RAP DPRS-INH/ENA
EPS-EVA-SAFING

A/L-10.2 PSI OP-TERM
A/L-10.2 PSI OP-TERM

LCA-S0 TRUSS-MATE
ACS-MP PPL-INCORP
ACS-ATT-CCDB-INC

LCA-DEACT
C&DH-HK1 TLM-SWAP
ACS-MM-PREP & ACT

S0-ACT
MAIL SYNC

K
U

MAIL SYNC MAIL SYNC

PAO EVENTR
S

PAO EVENT

PCG-STES-007-PWR
ADVASC-GROWTH-TERM
EXPRS1-PWR/THERM
BTR-OPERATION
DM-HEALTH-&-STATUS
EXPRS4-PWR/THERM
PLSS-POWER1
SAMS-ICU/D1-OPS
PCG-STES-010-PWR
CPCG-H1-CRYSTAL-GRTH
CPO/PRO-EXPRS1-CMD
ADVASC-VIDEO
ADVASC-LOG-DATA-DUMP
ADVASC-ENV-DATA-DUMP

P
L

PCG-STES-
ADVASC-GR

EXPRS1-PWR/THERM
BTR-OPERA
DM-HEALTH
EXPRS4-PW
PLSS-POWE
SAMS-ICU/
PCG-STES-
CPCG-H1-C

CPO/PRO-EXPRS1-CMD
ADVASC-VIDEO

ADVASC-LOG-DATA-DUMP
ADVASC-ENV-DATA-DUMP

DPC
EVA1 INHIBIT PAD
C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (1/2)

M
C
C

DPC
EVA1 INHIBIT PAD

C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (1/2)

ISS ATT BIAS +ZLV +XVV

RS GND
DAY/NIGHT
ORBIT

DAILY ORBIT 14 15 1 2 3 4 5 6
TDRS KU AVAIL

NOTES
*VERIFY CONFIG 2B

2-11

FD04

REPLANNED
STS-110/8A JOINT MISSION STP

I
S
S

  12 13 14 15 16 17 18 19 20 21 22 23 003/00MET Day 002
  09 10 11 12 13 14 15 16 17 18 19 20

GMT  04/11/02
S
Y
S

ISS EVA-COMM-CNFG
C&T-VIDEO-CNFG
A/L-10.2 PSI OP-INIT
IATCS-RFCA STPT-CHNG
DPC
EVA1 INHIBIT PAD
C&DH-S0 ACT 1553-C/O
LCA-ACT
5.1C(ISS)/4.1(STS)
PPS-PCU WARNING-ENA
DDCU-RT FDIR-INH
ISS-RAP DPRS-INH/ENA
EPS-EVA-SAFING
A/L-10.2 PSI OP-TERM

LCA-S0 TRUSS-MATE 
ACS-MP PPL-INCORP
ACS-ATT-CCDB-INC
LCA-DEACT
C&DH-HK1 TLM-SWAP
ACS-MM-PREP & ACT
S0-ACT

S
B
D

ISS EVA-COMM-CNFG
C&T-VIDEO-CNFG

A/L-10.2 PSI OP-INIT
IATCS-RFCA STPT-CHNG
DPC

EVA1 INHIBIT PAD
C&DH-S0 ACT 1553-C/O

LCA-ACT
5.1C(ISS)/4.1(STS)

PPS-PCU WARNING-ENA
DDCU-RT FDIR-INH

ISS-RAP DPRS-INH/ENA
EPS-EVA-SAFING

A/L-10.2 PSI OP-TERM
A/L-10.2 PSI OP-TERM

LCA-S0 TRUSS-MATE
ACS-MP PPL-INCORP
ACS-ATT-CCDB-INC

LCA-DEACT
C&DH-HK1 TLM-SWAP
ACS-MM-PREP & ACT

S0-ACT
MAIL SYNC

K
U

MAIL SYNC MAIL SYNC

PAO EVENTR
S

PAO EVENT

PCG-STES-007-PWR
ADVASC-GROWTH-TERM
EXPRS1-PWR/THERM
BTR-OPERATION
DM-HEALTH-&-STATUS
EXPRS4-PWR/THERM
PLSS-POWER1
SAMS-ICU/D1-OPS
PCG-STES-010-PWR
CPCG-H1-CRYSTAL-GRTH
CPO/PRO-EXPRS1-CMD
ADVASC-VIDEO
ADVASC-LOG-DATA-DUMP
ADVASC-ENV-DATA-DUMP

P
L

PCG-STES-
ADVASC-GR

EXPRS1-PWR/THERM
BTR-OPERA
DM-HEALTH
EXPRS4-PW
PLSS-POWE
SAMS-ICU/
PCG-STES-
CPCG-H1-C

CPO/PRO-EXPRS1-CMD
ADVASC-VIDEO

ADVASC-LOG-DATA-DUMP
ADVASC-ENV-DATA-DUMP

DPC
EVA1 INHIBIT PAD
C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (1/2)

M
C
C

DPC
EVA1 INHIBIT PAD

C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (1/2)

ISS ATT BIAS +ZLV +XVV

RS GND
DAY/NIGHT
ORBIT

DAILY ORBIT 14 15 1 2 3 4 5 6
TDRS KU AVAIL

NOTES
*VERIFY CONFIG 2B
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CDR EXERCISE PMC
OCA
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C
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M
M
*

PLT
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P/TV
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I
L
L
U
M

O
NR
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S

P
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K

PRE SLEEP SLEEP

MS1/EV2

C
/
L

R
P
R
S
S

C/U
&

INGRS
♣ POST EVA W/H20 PRE SLEEP SLEEP

MS2

C
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B
L
E

PRE SLEEP SLEEPSSRMS
RCFG
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B
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A
-
I

E
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S
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PCS SPT POST EVA
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R
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SLEEP

MS4/EV3

B
S
A
-
I

E
M
U
-
I

E
M
U

S
W
A
P

IVA POST EVA
W/H20 PRE SLEEP SLEEP

MS5/EV1

C
/
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R
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R
S
S

C/U
&

INGRS
⊕ POST EVA W/H20 PRE SLEEP SLEEP

ISS CDR
P
R
E
P

W
O
R
K

TVIS
C
O
M
*

PLAN
REVW DPC PRE SLEEP SLEEP

FE-1
P
L
A
N

R
E
V
W

IRED DPC PRE SLEEP SLEEP

FE-2 SSRMS
RCFG

PREP
WORK

PLAN
REVW DPC PRE SLEEP SLEEP

DAY/NIGHT
ORBIT 49 50 51 52 53 54 55 56

DAILY ORBIT 7 8 9 10 11 12 13 14

TDRS
47
171

RS GND
ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣INST TUS CBL
⊕INST TUS CBL

*DECONFIG*PARK POS

*INIT

*VERIFY CONFIG 3B 2-12
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/
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R
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MS2

C
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RCFG
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S
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PCS SPT POST EVA
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R
E
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*

SLEEP

MS4/EV3
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E
M
U
-
I

E
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IVA POST EVA
W/H20 PRE SLEEP SLEEP

MS5/EV1
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S

C/U
&

INGRS
⊕ POST EVA W/H20 PRE SLEEP SLEEP

ISS CDR
P
R
E
P

W
O
R
K

TVIS
C
O
M
*

PLAN
REVW DPC PRE SLEEP SLEEP

FE-1
P
L
A
N

R
E
V
W

IRED DPC PRE SLEEP SLEEP

FE-2 SSRMS
RCFG

PREP
WORK

PLAN
REVW DPC PRE SLEEP SLEEP

DAY/NIGHT
ORBIT 49 50 51 52 53 54 55 56

DAILY ORBIT 7 8 9 10 11 12 13 14

TDRS
47
171

RS GND
ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣INST TUS CBL
⊕INST TUS CBL

*DECONFIG*PARK POS

*INIT

*VERIFY CONFIG 3B



04/11/02  02:15:20

FLT PLN/110/FIN     2-13

FD04

REPLANNED
STS-110/8A JOINT MISSION STP

I
S
S

  003/00 01 02 03 04 05 06 07 08 09 10 11 12MET Day 003
  21 22 23 04/12 01 02 03 04 05 06 07 08

GMT  04/11/02
S
Y
S

S0-ACT
S&M-SSAS HTR-VFY
MT-IMCA PWR-C/O
C&DH-ERB-DUMP
ISS EVA-COMM-DECNFG
MT-TUS-C/O
PPS-PCU WARNING-INH
C&DH-S0 ACT 1553-C/O
MT-LDU-DISENGAGE
VDS-EVSU INIT-A/C
DDCU-LA2A LA4A-BDT
C&DH-S0 PPL-LOAD
MT-TD-C/O
C&DH-HK1 TLM-SWAP
MSS-PWRDWN
SBD-KEY-CHG

S
B
D

S0-ACT
S&M-SSAS HTR-VFY

MT-IMCA PWR-C/O
C&DH-ERB-DUMP

ISS EVA-COMM-DECNFG
MT-TUS-C/O

PPS-PCU WARNING-INH
C&DH-S0 ACT 1553-C/O
MT-LDU-DISENGAGE
VDS-EVSU INIT-A/C
DDCU-LA2A LA4A-BDT

C&DH-S0 PPL-LOAD
MT-TD-C/O

C&DH-HK1 TLM-SWAP
MSS-PWRDWN

SBD-KEY-CHG
MAIL SYNC

K
U

MAIL SYNC MAIL SYNC

R
S

PCG-STES-007-PWR
ADVASC-GROWTH-TERM
BTR-OPERATION
DM-HEALTH-&-STATUS
EXPRS4-PWR/THERM
PLSS-POWER1
SAMS-ICU/D1-OPS
PCG-STES-010-PWR
CPCG-H1-CRYSTAL-GRTH

P
L

PCG-STES-
ADVASC-GR
BTR-OPERA
DM-HEALTH
EXPRS4-PW
PLSS-POWE
SAMS-ICU/
PCG-STES-
CPCG-H1-C

C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (2/3)
MCC-H FCT H/O (3/1)

M
C
C

C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (2/3)

MCC-H FCT H/O (3/1

ISS ATT BIAS +ZLV +XVV

RS GND
DAY/NIGHT
ORBIT

DAILY ORBIT 7 8 9 10 11 12 13 14
TDRS KU AVAIL

NOTES
*VERIFY CONFIG 3B

2-13

FD04

REPLANNED
STS-110/8A JOINT MISSION STP

I
S
S

  003/00 01 02 03 04 05 06 07 08 09 10 11 12MET Day 003
  21 22 23 04/12 01 02 03 04 05 06 07 08

GMT  04/11/02
S
Y
S

S0-ACT
S&M-SSAS HTR-VFY
MT-IMCA PWR-C/O
C&DH-ERB-DUMP
ISS EVA-COMM-DECNFG
MT-TUS-C/O
PPS-PCU WARNING-INH
C&DH-S0 ACT 1553-C/O
MT-LDU-DISENGAGE
VDS-EVSU INIT-A/C
DDCU-LA2A LA4A-BDT
C&DH-S0 PPL-LOAD
MT-TD-C/O
C&DH-HK1 TLM-SWAP
MSS-PWRDWN
SBD-KEY-CHG

S
B
D

S0-ACT
S&M-SSAS HTR-VFY

MT-IMCA PWR-C/O
C&DH-ERB-DUMP

ISS EVA-COMM-DECNFG
MT-TUS-C/O

PPS-PCU WARNING-INH
C&DH-S0 ACT 1553-C/O
MT-LDU-DISENGAGE
VDS-EVSU INIT-A/C
DDCU-LA2A LA4A-BDT

C&DH-S0 PPL-LOAD
MT-TD-C/O

C&DH-HK1 TLM-SWAP
MSS-PWRDWN

SBD-KEY-CHG
MAIL SYNC

K
U

MAIL SYNC MAIL SYNC

R
S

PCG-STES-007-PWR
ADVASC-GROWTH-TERM
BTR-OPERATION
DM-HEALTH-&-STATUS
EXPRS4-PWR/THERM
PLSS-POWER1
SAMS-ICU/D1-OPS
PCG-STES-010-PWR
CPCG-H1-CRYSTAL-GRTH

P
L

PCG-STES-
ADVASC-GR
BTR-OPERA
DM-HEALTH
EXPRS4-PW
PLSS-POWE
SAMS-ICU/
PCG-STES-
CPCG-H1-C

C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (2/3)
MCC-H FCT H/O (3/1)

M
C
C

C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (2/3)

MCC-H FCT H/O (3/1

ISS ATT BIAS +ZLV +XVV

RS GND
DAY/NIGHT
ORBIT

DAILY ORBIT 7 8 9 10 11 12 13 14
TDRS KU AVAIL

NOTES
*VERIFY CONFIG 3B



04/11/02  02:11:10

FLT PLN/110/FIN     3-26

FD4 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS) Step A6
 REBOOT PGSCs
 L17 Check MCIU Filter Screen
 ILLUMINATOR OPS
  (PHOTO/TV, CUE CARDS)
  Camr B & C - OFF

04

BLOOMFIELD FRICK OCHOA

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

Box D1
-60<AZ<5
-80<EL<-7

Box D2
-20<AZ<70
 30<EL<50

UPLINK

UPLINK
TFL 192
INH C&W

REPLANNED

S0 GRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

STS-110 (FD   )

     

09:00

10:00

11:00

12:00

GMT

Date
04/11

     

12:00

13:00
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15:00

16:00
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+
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CDR

RECONNECT RWS 1,2
 BNC to BNC CABLES AT HATCH

SALIVA COLLECTION
 (ORB OPS, DSO 493)

EVA INHIBIT PAD
 (EVA, FS TIMELINES)
 

P/TV22 SO INSTALL (OPS)
 (PHOTO/TV, SCENES)

~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE
    DISCONNECT DTV AUDIO CABLE

√

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 DTV AUDIO - CREW DISCRETION

PLT

OSVS POWERUP
 (PDRS OPS, OSVS OPS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

S0 GRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNBERTH
 (ROBOTICS, S0 TRUSS OPERATIONS)

MS2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNBERTH
 (ROBOTICS, S0 TRUSS OPERATIONS)

HAND CONTROLLER CALIBRATION
 (RBT GEN, RWS CHECKOUT)

MCC Notes

3-26

FD4 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS) Step A6
 REBOOT PGSCs
 L17 Check MCIU Filter Screen
 ILLUMINATOR OPS
  (PHOTO/TV, CUE CARDS)
  Camr B & C - OFF

04

BLOOMFIELD FRICK OCHOA

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

Box D1
-60<AZ<5
-80<EL<-7

Box D2
-20<AZ<70
 30<EL<50

UPLINK

UPLINK
TFL 192
INH C&W

REPLANNED

S0 GRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

STS-110 (FD   )

     

09:00

10:00

11:00

12:00

GMT

Date
04/11

     

12:00

13:00
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16:00
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R
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CDR

RECONNECT RWS 1,2
 BNC to BNC CABLES AT HATCH

SALIVA COLLECTION
 (ORB OPS, DSO 493)

EVA INHIBIT PAD
 (EVA, FS TIMELINES)
 

P/TV22 SO INSTALL (OPS)
 (PHOTO/TV, SCENES)

~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE
    DISCONNECT DTV AUDIO CABLE

√

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 DTV AUDIO - CREW DISCRETION

PLT

OSVS POWERUP
 (PDRS OPS, OSVS OPS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

S0 GRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNBERTH
 (ROBOTICS, S0 TRUSS OPERATIONS)

MS2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNBERTH
 (ROBOTICS, S0 TRUSS OPERATIONS)

HAND CONTROLLER CALIBRATION
 (RBT GEN, RWS CHECKOUT)

MCC Notes
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04

WALHEIM MORIN ROSS SMITH

MAGR ONORBIT S/U (ORB OPS, GPS)
 Steps 4-11
MDDK ASCENT STATUS CKS
 (ASSY OPS, CUE CARD)
 Step 1
 

< Do not don helmet
  if arrival at lab approach
  greater than 20 min away

< Do not don helmet
  if arrival at lab approach
  greater than 20 min away

< Do not don helmet
  if arrival at lab approach
  greater than 20 min away

REPLANNEDSTS-110 (FD   )
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MS1

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

BPS DATA DOWNLOAD & STATUS CHECK
 (ASSY OPS, CUE CARD)

EXERCISE

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

MATE S0 TRUSS TO LCA
 (ASSY OPS, S&M)
 Steps 1-9

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS5

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

Notes

3-27

04

WALHEIM MORIN ROSS SMITH

MAGR ONORBIT S/U (ORB OPS, GPS)
 Steps 4-11
MDDK ASCENT STATUS CKS
 (ASSY OPS, CUE CARD)
 Step 1
 

< Do not don helmet
  if arrival at lab approach
  greater than 20 min away

< Do not don helmet
  if arrival at lab approach
  greater than 20 min away

< Do not don helmet
  if arrival at lab approach
  greater than 20 min away

REPLANNEDSTS-110 (FD   )
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10:00
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MS1

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

BPS DATA DOWNLOAD & STATUS CHECK
 (ASSY OPS, CUE CARD)

EXERCISE

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

MATE S0 TRUSS TO LCA
 (ASSY OPS, S&M)
 Steps 1-9

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS5

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

Notes
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04

BLOOMFIELD FRICK OCHOA

♦

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

Box D1
-60<AZ<5
-80<EL<-7

UPLINK

Box D2
-20<AZ<75
 30<EL<55

♦

UPLINK
TFL 199
ENA C&W

REPLANNED

TRANSITION TO EVA C/L

STS-110 (FD   )

     

13:00

14:00

15:00

16:00

GMT

Date
04/11
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17:00
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SHUTTLE/ISS H2O CNTR FILL (CWC #3)
 (ORB OPS, ECLS)
 Ag biocide only. No samples req'd
 Est fill time 55 min
 Prior to fill inform 
 MCC of bar code and S/N

RMS EVA1 SUPPORT

MEAL

P/TV22 SO INSTALL (OPS)
 (PHOTO/TV, SCENES)

~

PLT

RMS EVA1 SUPPORT

~

OSVS POWERDOWN
 (PDRS OPS, OSVS OPS)
P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNGRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

MS2

INITIAL APFR INSTALL

SSRMS RECONFIG FOR EVA1 SUPPORT
 (ROBOTICS, EVA1)

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNGRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

MCC Notes

3-28

04

BLOOMFIELD FRICK OCHOA

♦

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

Box D1
-60<AZ<5
-80<EL<-7

UPLINK

Box D2
-20<AZ<75
 30<EL<55

♦

UPLINK
TFL 199
ENA C&W

REPLANNED

TRANSITION TO EVA C/L

STS-110 (FD   )

     

13:00

14:00

15:00

16:00

GMT

Date
04/11

     

16:00
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SHUTTLE/ISS H2O CNTR FILL (CWC #3)
 (ORB OPS, ECLS)
 Ag biocide only. No samples req'd
 Est fill time 55 min
 Prior to fill inform 
 MCC of bar code and S/N

RMS EVA1 SUPPORT

MEAL

P/TV22 SO INSTALL (OPS)
 (PHOTO/TV, SCENES)

~

PLT

RMS EVA1 SUPPORT

~

OSVS POWERDOWN
 (PDRS OPS, OSVS OPS)
P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNGRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

MS2

INITIAL APFR INSTALL

SSRMS RECONFIG FOR EVA1 SUPPORT
 (ROBOTICS, EVA1)

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

S0 INSTALL
 (ROBOTICS, S0 TRUSS OPERATIONS)

~

S0 UNGRAPPLE
 (ROBOTICS, S0 TRUSS OPERATIONS)

MCC Notes
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04

WALHEIM MORIN ROSS SMITH

< Start depress to 5 psi no
  earlier than 1st stage capture

< Depress below 5 psi no 
  earlier than thruster reenable

< Start depress to 5 psi no
  earlier than 1st stage capture

< Depress below 5 psi no 
  earlier than thruster reenable

REPLANNED

TRANSITION TO EVA C/L

STS-110 (FD   )

     

13:00

14:00

15:00

16:00

GMT

Date
04/11

     

16:00

17:00

18:00
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MS1

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)
 

EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)
 

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA1 EGRESS/SETUP

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

MS3

MDDK ASCENT STATUS CKS
 (ASSY OPS, CUE CARD)
 Step 1
 

IVA SUPPORT EVA1
 

~

MATE S0 TRUSS TO LCA
 (ASSY OPS, S&M)
 Steps 26

MATE S0 TRUSS TO LCA
 (ASSY OPS, S&M)
 Steps 10-25

MS4

AIRLOCK REPRESS

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

IVA SUPPORT EVA1
 

~

MS5

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)
 

EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)
 

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA1 EGRESS/SETUP

INSTALL FWD MTS STRUTS

~

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

Notes

3-29

04

WALHEIM MORIN ROSS SMITH

< Start depress to 5 psi no
  earlier than 1st stage capture

< Depress below 5 psi no 
  earlier than thruster reenable

< Start depress to 5 psi no
  earlier than 1st stage capture

< Depress below 5 psi no 
  earlier than thruster reenable

REPLANNED

TRANSITION TO EVA C/L

STS-110 (FD   )

     

13:00

14:00

15:00

16:00

GMT
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MS1

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)
 

EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)
 

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA1 EGRESS/SETUP

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

MS3

MDDK ASCENT STATUS CKS
 (ASSY OPS, CUE CARD)
 Step 1
 

IVA SUPPORT EVA1
 

~

MATE S0 TRUSS TO LCA
 (ASSY OPS, S&M)
 Steps 26

MATE S0 TRUSS TO LCA
 (ASSY OPS, S&M)
 Steps 10-25

MS4

AIRLOCK REPRESS

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

IVA SUPPORT EVA1
 

~

MS5

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)
 

EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)
 

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA1 EGRESS/SETUP

INSTALL FWD MTS STRUTS

~

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)
 

~

Notes



04/11/02  02:11:10

FLT PLN/110/FIN     3-30

04

BLOOMFIELD FRICK OCHOA

♦

♦

REPLANNED

♦

STS-110 (FD   )

     

17:00

18:00

19:00

20:00

GMT

Date
04/11

     

20:00

21:00

22:00

23:00

00:00

MET

Day 002
E W

T
D
R
S

~

~

~

D
O
R
B

4

5

6

O
R
B

4
6

4
7

4
8

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

SHUTTLE/ISS H2O CNTR FILL (CWC #4)
 (ORB OPS, ECLS)
 Ag biocide only, No samples req'd
 Est fill time 55 min
 Prior to fill inform
 MCC of bar code and S/N

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill
CWC TRANSFER
 Transfer 1 CWC to ISS.

CWC TRANSFER
 Transfer 1 CWC to ISS.

RMS EVA1 SUPPORT

RMS EVA1 SUPPORT

RMS EVA1 SUPPORT

PLT

RMS EVA1 SUPPORT

~

RMS EVA1 SUPPORT

~

MEAL

MS2

INSTALL TUS 1 ZNTH CBL

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

INSTALL LAB FWD PORT 
AVIONICS UMBILICALS
 

INSTALL STBD AVIONICS

MCC Notes
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BLOOMFIELD FRICK OCHOA

♦

♦

REPLANNED

♦

STS-110 (FD   )
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SHUTTLE/ISS H2O CNTR FILL (CWC #4)
 (ORB OPS, ECLS)
 Ag biocide only, No samples req'd
 Est fill time 55 min
 Prior to fill inform
 MCC of bar code and S/N

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill
CWC TRANSFER
 Transfer 1 CWC to ISS.

CWC TRANSFER
 Transfer 1 CWC to ISS.

RMS EVA1 SUPPORT

RMS EVA1 SUPPORT

RMS EVA1 SUPPORT

PLT

RMS EVA1 SUPPORT

~

RMS EVA1 SUPPORT

~

MEAL

MS2

INSTALL TUS 1 ZNTH CBL

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

INSTALL LAB FWD PORT 
AVIONICS UMBILICALS
 

INSTALL STBD AVIONICS

MCC Notes
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WALHEIM MORIN ROSS SMITH

REPLANNEDSTS-110 (FD   )
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MS1

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

INSTALL LAB FWD PORT 
AVIONICS UMBILICALS
 

INSTALL FWD STBD AVIONICS

INSTALL TUS 1 ZNTH CBL

~

MS3

IVA SUPPORT EVA1
 

~

~

MS4

IVA SUPPORT EVA1
 

~

~

MS5

ASSIST W/ PORT AVIONICS
 

ASSIST W/STBD AVIONICS
 

DEPLOY AFT LAB TRAY

DEPLOY AFT LAB TRAY

INSTALL CID 7

INSTALL CID 8

INSTALL FWD MTS STRUTS
~

INSTALL TUS 1 ZNTH CBL

~

Notes
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WALHEIM MORIN ROSS SMITH

REPLANNEDSTS-110 (FD   )
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MS1

INSTALL FWD MTS STRUTS W/ 
TORQUE MULTIPLIER

~

INSTALL LAB FWD PORT 
AVIONICS UMBILICALS
 

INSTALL FWD STBD AVIONICS

INSTALL TUS 1 ZNTH CBL

~

MS3

IVA SUPPORT EVA1
 

~

~

MS4

IVA SUPPORT EVA1
 

~

~

MS5

ASSIST W/ PORT AVIONICS
 

ASSIST W/STBD AVIONICS
 

DEPLOY AFT LAB TRAY

DEPLOY AFT LAB TRAY

INSTALL CID 7

INSTALL CID 8

INSTALL FWD MTS STRUTS
~

INSTALL TUS 1 ZNTH CBL

~

Notes
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OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON
     TV POWER CONTROL - cmd

 CHECK APPLICATIONS CLOSED
     OUTLOOK

 

 

04

BLOOMFIELD FRICK OCHOA

SVS
TESTING

EVA COMM DECONFIG
 (EVA, EVA PREP)

♦

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

Box D1
-60<AZ<5
-80<EL<-7

UPLINK

♦

REPLANNEDSTS-110 (FD   )
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EXERCISE

VIDEO CONFERENCING (PMC)
 (ORB OPS, PGSC)
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

RMS EVA1 SUPPORT

~

EXERCISE

ILLUMINATOR OPS
 (PHOTO/TV, CUE CARDS)
 Camr B & C

WATER DUMP OVERNIGHT PARK
 Ref MSG 041

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, ECLS)

MS2

DISCONNECT RWS 1,2
 BNC to BNC CABLES AT HATCH

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SSRMS RECONFIG FOR EVA2 SUPPORT
 (ROBOTICS, EVA1)

MCC Notes

OCA-PMC

3-32

OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON
     TV POWER CONTROL - cmd

 CHECK APPLICATIONS CLOSED
     OUTLOOK
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BLOOMFIELD FRICK OCHOA

SVS
TESTING

EVA COMM DECONFIG
 (EVA, EVA PREP)

♦

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

Box D1
-60<AZ<5
-80<EL<-7

UPLINK

♦
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CDR

EXERCISE

VIDEO CONFERENCING (PMC)
 (ORB OPS, PGSC)
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

RMS EVA1 SUPPORT

~

EXERCISE

ILLUMINATOR OPS
 (PHOTO/TV, CUE CARDS)
 Camr B & C

WATER DUMP OVERNIGHT PARK
 Ref MSG 041

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, ECLS)

MS2

DISCONNECT RWS 1,2
 BNC to BNC CABLES AT HATCH

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SSRMS RECONFIG FOR EVA2 SUPPORT
 (ROBOTICS, EVA1)

MCC Notes

OCA-PMC



04/11/02  02:11:10
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WALHEIM MORIN ROSS SMITH

8A BSA BATT RCHG INIT
 (ISS EVA SYSTEMS, EMU MAINT/RCHG)
 EVA1 HL & PGT BATTS

8A BSA BATT RCHG INIT
 (ISS EVA SYSTEMS, EMU MAINT/RCHG)
 EVA1 HL & PGT BATTS

REPLANNED

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
     

          √ Condensate CWC
     Inform MCC

√  HUM SEP for H2O
Accumulation

STS-110 (FD   )
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MS1

PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

CLEANUP AND INGRESS
INSTALL TUS 1 ZNTH CBL

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS3

8A ISS TO STS EMU SWAP 
 (EVA, A/L CONFIG)
 Post EVA1 steps
 

IVA SUPPORT EVA1
 

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

REBA BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)
 Smith & Walheim

MS4

IN-SUIT EMU BATT RECHRG/CHRG VERIF
 (EVA, EMU MAINT/RECHARGE)
 Init Smith & Walheim

8A ISS TO STS EMU SWAP 
 (EVA, A/L CONFIG)
 Post EVA1 steps
 

IVA SUPPORT EVA1
 

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5

PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

CLEANUP AND INGRESS
INSTALL TUS 1 ZNTH CBL

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

Notes

3-33

04

WALHEIM MORIN ROSS SMITH

8A BSA BATT RCHG INIT
 (ISS EVA SYSTEMS, EMU MAINT/RCHG)
 EVA1 HL & PGT BATTS

8A BSA BATT RCHG INIT
 (ISS EVA SYSTEMS, EMU MAINT/RCHG)
 EVA1 HL & PGT BATTS

REPLANNED

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
     

          √ Condensate CWC
     Inform MCC

√  HUM SEP for H2O
Accumulation
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MS1

PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

CLEANUP AND INGRESS
INSTALL TUS 1 ZNTH CBL

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS3

8A ISS TO STS EMU SWAP 
 (EVA, A/L CONFIG)
 Post EVA1 steps
 

IVA SUPPORT EVA1
 

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

REBA BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)
 Smith & Walheim

MS4

IN-SUIT EMU BATT RECHRG/CHRG VERIF
 (EVA, EMU MAINT/RECHARGE)
 Init Smith & Walheim

8A ISS TO STS EMU SWAP 
 (EVA, A/L CONFIG)
 Post EVA1 steps
 

IVA SUPPORT EVA1
 

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5

PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

CLEANUP AND INGRESS
INSTALL TUS 1 ZNTH CBL

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT
 METOX REGEN
 Use PWR S/N 1005
 

Notes


